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STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION

BEDFORD-MANCHESTER-LONDONDERRY-MERRIMACK
11512J

June 26, 2009

ADDENDUM NO. 1

Bidders are advised to make the following revisions to the Proposal:

1. Insert on page 16 of the Proposal, in the Prosecution of Work, under the Construction
Requirements section, the following:

“The Contractor shall construct Ramp F to completion, from at least Sta. 343+00
to northerly limits of ramp (FEET Sta. 281+00 — 287+00 LT). This work is
needed to accommodate the 11512-1 contract’s improvements and shall be an
early construction element under the 11512-J project.”

2. Imsert on page 16 of the Proposal, in the Prosecution of Work, under the Completion
Date section to read: “The interim completion date for construction of the Ramp F work
noted under Construction Requirements is October 30, 2009.”

3. Amend on page 16 of the Proposal, in the Prosecution of Work, under the Construction
Requirements section, in paragraph #4, sentence #1, the following:

“Federal Aviation Association” should read “Federal Aviation Administration”

4. Replace on page 16 of the Proposal, in the Prosecution of Work, under Construction
Requirements section, paragraph #3 the following:

“The Contractor shall coordinate with the Contract Administrator to obtain the
construction schedule information for the 11512-A (Merrimack River Bridge),
11512-C (FEET Bridge), 11512-F (MAAR/US 3 Bridge), and 11512 I (FEET
widening) projects. This information shall be included in the Critical Path
Method Schedule (CPM) for documentation in accordance with Section 105.02.
Refer to the Special Provision for Section 108.03 - Pre-Construction Activities for
detailed information. The Contractor is made aware that the 11512-C Contract’s
MAAR bridge under the FEET will be available for hauling approximately April
1,2010. The Contractor shall plan the work for the 11512-J accordingly.”
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. Replace on page 16 of the Proposal, in the Prosecution of Work, under Construction
Requirements section, paragraph #2 the following:

“The Contractor is made aware that the contract includes construction of four (4)
5” PVC Plastic conduits, Schedule 80, located near Station 1512+50 Ramp A,
for future use by NHDOT Bureau of Turnpikes. The conduits will be terminated
at a 17”x30” molded pull box, and shall include 5 steel sweeps. It is anticipated
that there will be two (2) conduits per pull box. This work will be paid for under
the appropriate 614 Items.”

. Replace on page 17 of the Proposal, in the Traffic Control Plan, under the Maintenance
of Traffic section, line 5 the following:

“The 11512-J project will have limited access from the FEET to complete the
‘Ramp F improvements until access is provided under the FEET (MAAR
Bridge) south of the toll facility.”

. Amend on page 18 of the Proposal, in the Traffic Control Plan, under the General
Requirements section, Line #3, in sentence #2 the following:

“the Engineer” should read “the Contract Administrator”

. Amend on page 18 of the Proposal, in the Traffic Control Plan, under the Variations
From The Traffic Control Plan section, the following:

“the Engineer” should read “the Contract Administrator”

THE CONTRACTOR SHALL ACKNOWLEDGE THIS
ADDENDUM ON THE BID ENVELOPE
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YY" William J. Cass, P. E. Date
Director of Project Development




